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SUMMARY

1. This Contract FY-68 Quarterly Report No. 1 is submitted

in lieu of the August 1967 Monthly Report and covers progress for the
months of June, July, and August 1967T.
2. Detailed reports on approved, active PARs are found in Section II

of this report.
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SECTION I

INTRODUCTION
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DISCUSSION .
3. PAR Status., The table below lists all PARs in numerical order

for ready reference, and the title (condensed in some cases) and status

of each.

PAR Title Status

201 Travel and Liaison Completed

202/ Briefing Print Enlarger/ Complefed/TWX 6351 dtd 21 Jan 66

224  3X - 15X Enlarger

203 Rapid Access Printer Completed 4 Aug 65

204  Contact Chip Printer Termination Rpt coﬁpleted 27 Jan 65

205 Precision U4X Enlarger Termination Rpt completed 27 Jan 65

206 Reversal Processing Stﬁdy Completed 21 May 65

207 Contact Printer Study Completed 6 Apr 66

208 Non-Elec. Image Enhancement Cancelled

209 Phosphor Viewer Cancelled

210 Laminated Slides Completed 4 Sep 6L

211 Processing Effects Study Completed 28 Oct 65

212 Color Acg. System Review Completed 28 Oct 65

213  Color Reprod. Review Completed 13 Aug 65

214  Roller Transport Pfocessor Closed/TWX T28L dtd 23 May 66
(12-Inch) :

215 Roller Transport Processor Closed/TWX 7284 dtd 23 May 66
(24~Inch)

216 Laser Photographic Exposure Completed 12 Feb 65

217 Optimization of Lasers Completed 9 Nov 65
218  Autofocus Systems Not to be submitted
219 Opt. vs Contact Ptg. 1:1 Not to be submitted
220 Static Elec. Hold-Down Disapproved
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Title ' Status
Lens Bench Manual Not to be submitted

Auto Stereo Regstrn System Completed 3 Mar 65
Monochr. Lens System Disapproved
Micro~D Training Program Terminated

Edge Trace Meas., Micro-D Completed

Color Viewer Disapproved
Vectograph Study Not to be submitted
Optical Design Film Viewer Not to be submitted
10X Color Lens Disapproved
10-20-40X Color Lamphouse Disapproved

Automasted Edge Trace Device Disapproved

Zoom (6X to 60X) Projection Terminated/TWX 7878 dtd 26 Jul 66
Lens

MTF Exposure Device - Disapproved
Automation Program Study Disapproved

Film Disposal Rewind Unit Disapproved

Briefing Aids Completed 25 Jul 65

Equipment Installation Closed/TWX 7284 dtd 23 May 66
Administration Cldsed

Not Assigned | -

Not Assigned -

Color Demonstration Material Completed 29 Mar 66
Briefing Print Enlarger Active
Spare Parts for RT Processors Active

BPE High Magnification-Lens Active
Sets

RT-12 and RT-2L Operational Active
Improvements

Base Spare Parts Kit Awaiting customer asction

BPE High Magnification Awaiting customer action
Lens Set
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Contract

FY-68 Quarterly Report No. 1

SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger

(BPE) based upon tests and observations of the breadboard equipment

developed on the combined PAR 202/22k,

DISCUSSION

2. In-house testing of the prototype BPE was completed and approved
by the customer's representatives during the week of 19 to 23 June.

3. The prototype (serial number 001) was delivered to the customer,
installed, checked out, and accepted by the customer during the week of
26 to 30 June. '

4, Ten copies of the preliminary Operation and Maintenance Manual
were delivered with the prototype model,

5. Final revisions to drawings have been made and all drawings have
been released to drawing change control,

6. The final report has been completed and is being reviewed.

PLANNED ACTIVITY
T. Publish the final report.
8. Complete the final version and publish the Operation and Maintenance

Manuel,
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Contract
FY-68 Quarterly Report No. 1

SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM
1. Provide recommended spare parts for the RT-12 and RT-2k,

DISCUSSION

2. A partial shipment to the customer consisting of approximately
25 percent of the total parts, was made on 21 July 1967. Previously,
two partial shipments werelmade, each consisting of 25 percent of the

parts.
3. The last 25 percent of the parts have now been received by the

contractor, and inspection of these parts is nearing completion.

PLANNED ACTIVITY
L, Ship the remaining parts (25 percent) to the customer by

30 September 1967.
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Contract [:::::]

FY-68 Quarterly Report No. 1

PAR 245
31 Aug 67

SUBJECT: BPE High-Masgnification Lens Sets

TASK/PROBLEM

1. Design, fabricate, and test prototype optical systems to extend
the Briefing Print Enlarger (prototype) PAR 2L3A upper limit magnifica~
tion range from 60X to 140X - 160X.

DISCUSSION
2., Fabrication of the following assemblies was completed:
‘ a. The condenser assemblies required for in-house testing of
the high-magnification lenses in the breadboard BPE.
b. The two objective lens focus barrel assemblies, These items
were subsequently checked out mechanically and found to be acceptable.
c. The two objective lens optical assemblies.
3. The fabrication of mechanical parts for the deliverable condenser
assemblies was completed. The assemblies are due to be completed on or
about 22 September 1967. The lens elements for these assemblies have also

been completed,

PLANNED ACTIVITY

4. Conduct lens performance tests on the BPE breadboard using the
breadboard condenser assemblies. |

5. Deliver the completed lenses and deliverable condenser assemblies
to the customer. At the customer's installation, align and check out the

condenser assemblies, and check out the lens and condenser assembly combina-

tions on the prototype BPE.

6. Prepare the final report.
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Contract
FY-68 Quarterly Report No. 1

PAR 246
31 Aug 67

SUBJECT: RT-12 and RT-24 Operstion Improvements

TASK/PROBLEM
1. Conduct necessary design, fabrication, and test effort to
implement operational improvements to the RT-12-inch and RT-2Lk-inch

Processors as requested by the customer.

DISCUSSION

2. During the quarter, contractor personnel visited the customer's
facility to discuss the need for replacement parts and alterations which
had been requested previously by the customer. The customer requested
a cost estimate for the parts and services determined necessary in this
discussion,

3. The estimate was prepared and submitted in August 1967.

4. The contractor is now waiting for authorization to proceed and

information on whether all estimated items are approved.

PLANNED ACTIVITY
5. Take action as authorized and directed by the customer.

6. Continue monitoring this program,
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SECTION III

‘FISCAL SUMMARY
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